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CONSTRUCTION MANAGER'S
WEEKLY STATUS REPORT
FOR THE WEEK

08/22/08 - 08/27/08
RECONSTRUCTION OF BENNING ROAD, NE
FROM 14™ AND H STREET TO OKLAHOMA AVENUE
CONTRACT NO. POKA 2005 - B - 0031 - CB
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Installation of Block Pavers in Median on Maryland Ave.
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EXECUTIVE SUMMARY

Project Description

The project involves the phased reconstruction of the eastbound and westbound Benning Road, NE from
14™ and H Street to Oklahoma Ave. The project also includes portions of Maryland Avenue and
Bladensburg Road. Work on the project includes the following:

e Pavement Restoration with the placement of brick gutter and granite curbs adjacent to
asphalt over aggregate sub base.

e Sidewalk restoration featuring exposed aggregate sidewalks surface treatment

e Safety Improvements—crosswalks, wheel chair ramps, and driveway entrances

e Streetlight and Traffic Signal Upgrades—Pedestrian level lighting, improved streetlights,
upgraded traffic signal and timing

e Drainage Upgrades—New inlet basins, sewer line upgrades
e DCWASA-upgrades to water main lines

e Landscaping upgrades featuring the construction of the Starburst Plaza which will include a
historical mural and multiple outdoor attractions for the neighborhood.

e Streetcar tracks: DDOT dplans to install tracks from the intersection of Oklahoma Avenue
and Benning Road to 3™ Street along H Street. Tracks will be installed on the eastbound
and westbound lanes.

e Coordination with multiple utility companies performing construction activities within the
project limits.

The total value of the contract at award to Capitol Paving of DC, Inc. is $35,448,123.90. The notice
to proceed date was December 12, 2007 with project duration of 730 calendar days for scheduled
completion date of December 11, 2009.



Benning Rd Reconstruction
Project Field Office

1322A H Street NE

Washington, DC 20002

(0) 202.388.3081 (f) 202.388.3083

Progress

Percent complete for Alternate Streetcar Work, Participating Roadway and WASA work are
shown in the graph below. Participating Roadway is further broken down in the following key
activities: Common Excavation, Under Drain 67,19 mm Asphalt Placement, 25 mm Free Drain
Placement. Bus Stop Pads, Exposed Aggregate Sidewalk, Granite Curb and Gutter.
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WORK PERFORMED

For the week ending August 27, 2008, the following specific construction progress has been
made in the areas listed:

1. Friday 08/22:

Benning Road:

Placed concrete base for Cobblestone installation from 17" street to 18" Street. Installation
of Cobblestone pavers from; 17" street to 18" Street, 26™ Street to Oaklahome Ave., South
side between 20" Street to 21% Street. Continued the installation of Granite Curb from 24"
Street to 25" Street S/S. Excavation and removal of Existing Soil/ replacement with Plantin
Soil Mix at intersection of 15" Street. Continued work on Watermain H at intersection of 15
Street.

Bladensburg Rd/Morse St:

Continued working on Watermain D and | at intersection.
Bladensburg Rd:
Continued working on manhole #19.
Florida Ave. S/S:
Installation of Temporary Line Markings.
2. Saturday 08/23:

Benning Road:

Excavation for installation of 8” Ductile Iron Pipe at 15" Street. Excavation for installation of
10” PVC between catch basin #23 and manhole #21.

Bladensburg Road/ Maryland Ave:

Installed crosswalks at intersection.
3. Sunday 08/24:

No work completed.
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4. Monday 08/25:

Benning Road:

Placement of Gutter Base on south side from 20™ Street to 21%' Street. Placed 1% and 2™
Lift of 19mm Superpave Asphalt the following locations; 23" Street intersection and
Oklahoma Ave. Intersection. Installation of Granite Curb on south side between 20™ Street
to 21% Street. Installation of Brick Gutter at 21 Street. Painting of PCC Barriers from 21*
Street to 26" Street. Excavation for electrical conduit at 16™ Street intersection.

Bladensburg Road/ Morse Street:

Continued working on Watermain D & | at intersection

Bladensburg Rd.:

Prepared formwork and poured concrete base for PCC for manhole #19(S).

Maryland Ave. South/ 14" Street:

Relocation of Traffic Signal Pole at intersection in Median.

South Maryland Ave.:

Placed Bituminous Asphalt bed for the preparation of the setting of the Block Pavers in
median.

5. Tuesday 08/26:

Benning Road:

Placement of the 25mm Free Drain Base Course on the southside at Oklahoma Ave and on
the southside between 20™ Street and 21% Street. Poured concrete for the installation of the
Catch Basin #21. Compaction / Gradework for roadway on the southside between 20" ant
21% Street. Installation of Cobble-stone Pavers between 24" Street and 25" Street.
Excavation at the existing waterline on the southside at in the 1500 block. Installation of
stranded wire at 15" Street.

Bladensburg Rd/ Morse Street:

Continued working on Watermain D&.

Bladensburg Rd:

Excavation for the installation of the 15" PCCP.

Maryland Ave:

Installation of the block pavers in the median.
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6. Wednesday 08/27:

Benning Road:

Installed Cobble-stone pavers on south sidde from 2400 block to 2400 block. Placement of
19mm Superpave Asphalt at southeast corner of Oaklahoma Ave. Placement of bituminous
surface treatment on southside at Oklahome Ave and at 23 Street, 24" Street and 18"
Street. Continued excavation for the placement of the watermain. Installation of the #16
Streetlight Poles at 15" St.

Bladensburg Rd/ Morse Street:

Continued working on Watermain D&! at intersection.
Bladensburg Rd:

Completed excavation work for PCC installation.
Florida Ave:

Installed stranded wire.

H Street:

Continued working on water service line installation. Resident #1429 installed.
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Utilities Reconstruction Update

8-27-08
PEPCO:
Streetcar Duct Bank Construction:
Manholes Completed: 17 Total Manholes:20 %Complete: 85%
12 Way Length Complete: 5276’ Total Length: 7764’ %Complete: 68%
14 Way Length Complete: 1620 Total Length: 1619’ %Complete: 100%
10 Way Length Complete: 34 Total Length: 34"  %Complete: 100%

Note: 45 days behind schedule. Schedule overrun is impacting critical intersection
completion at 19™ Street.
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Feeder Line Replacement:

4000’ feeder 0% complete
6 Manholes 0% complete

Start date to be determined. Expected duration is 180 days. Delay in the start of this

work has impacted the production of Capitol Paving work. Production from Capital
Paving has been reduced by 66% on a weekly basis.

Washington Gas:

Schedule for the Resident Service Connections and High Pressure gas line installation
is on track.
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Graph: Percent of Work Completed
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Resident Service Connections High Pressure Gasline

Installation

Northside:
Completed Connections: 32 Total Connections 43 %Complete: 74.4%
Gas Main install complete: 890’ Total Length 1290° %Complete: 69%
Southside:
Completed Connections: 23 Total Connections 44 %Complete: 52%
Gas Main install complete: 1870’ Total Length 3325’ %Complete: 56.2%
Project Totals:

Completed Connections: 55 Total Connections 87 %Complete: 63.2%
Gas Main install complete: 2750’ Total Length 4615 %Complete: 59.8%

Clear Channel:

All construction activities for the Bus Stop installations are complete for the Benning
Road Project. The four bus stops requiring electrical connections have been
completed.
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Attachment A:

RECONSTRUCTION OF BENNING ROAD N.E.
TWO WEEK LOOK AHEAD SCHEDULE
STARTING 8-25-08 TO 9-8-08

Bladensburg Rd. & Morse St

8-25-08 Continue working on MH19 (10 days)

8-25-08 Continue watermain D & | (20 days)
15" & Benning S/S

8-25-08 Continue with watermain A (10 days)
Maryland Ave. South

8-25-08 Begin laying pavers in median (6 days)

2500 & 2600 Blocks S/S
8-25-08 Lay cobblestones in tree space (10 days)
Oklahoma Ave
8-26-08 Begin asphalt work (2 days)
23" PL.
8-26-08 Begin construction of inlet (3 days)
2000 Block S/S
8-26-08 Begin asphalt work (2 days)

Nationwide Electrical Work
8-26-08 Pull wire at Maryland Ave South (2 days)
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e 8-27-08 Splice cable at the East end of project (5 days)
e 8-28-08 Pull wire at Maryland Ave North (2 days)

e 9-2-08 Pull wire at 15™ St. (1 day)
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Attachment B: Progress Photos of Work Performed this Week

Installation of temporary crosswalk markings on Florida Ave.
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Relocation of Traffic Signal Pole at intersection in Maryland Ave median.
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